
AUGUST

2010
SEPTEMBER OCTOBER NOVEMBER DECEMBER JANUARY FEBRUARY MARCH APRIL MAY JUNE JULY AUGUST SEPTEMBER OCTOBER NOVEMBER DECEMBER

Washington Transportation Plan: 2011 - 2030
PROJECT SCHEDULE

March 12, 2010

Advisory Group 
Facilitation 
& Meeting 

Management

2030 Vision 
& Plan 

Development

Stakeholder 
Communication 

& Outreach

Traditional and 
Social Media 
Engagement

Project 
Management & 
Communication

WTP Blog Up

On-Going Posts to WTP Blog

Relationship Building with Traditional and Social Media
Draft Plan 

Media Roll-Out

Final Plan 
Media 

Roll-Out

E-Blast to 
Stakeholders

E-Blast to 
Stakeholders

E-Blast to 
Stakeholders

Legislative Briefi ngs

WSTC Briefi ng

4

Form 
Subcommittees

Plan Framework & 
Strategic Assessment

Plan Framework & Policy Goals
Draft Vision Statement

Draft Plan
Review & Iteration

Finalize Plan
Incorporate feedback from 
public, Advisory Group &  

WSTC

Stakeholder Presentations and Briefi ngs

Develop Outreach and Media Plan

E-Blast to 
Stakeholders

Plan and Host 4-5 Statewide Listening Sessions

Bi -week ly  Conference  Ca l l s  w i th  the  W TP Team and Pro jec t  Manager

WSTC Briefi ng WSTC Briefi ng WSTC Briefi ng

4

WTP  Themes 
& Outline 
Options

5

Key Issues, 
Policy Discussion 

& Preliminary 
Vision

6

Funding 
Issues 

7

Draft Plan 
Review & 

Discussion

8

Review 
Preliminary 

Input/Discuss 
Revisions to 
Draft Plan

9

Review Final 
Draft Plan, 
including 
Additional 

Public Input

10

Finalize Plan 
& Convey it to 

the WSTC

Release of Draft 
Plan for Public 

Review
June - 

Draft 2.0
May - Draft 1.0 
Advisory Group/

WSTC Review


  Final Plan



WSTC Plan 
Adoption


WSTC Briefi ng

1 2 3 5



E-Blast to 
Stakeholders

WSTC Briefi ng

6




